
USCMS Engineer Status Report for November
2003

Vladimir Litvin

December 1, 2003

1 Work Performed This Month

1) Calorimetry redesign is in progress. ECalTrigPrim has been fixed for the
new version of ORCA 750/760. Documentation has been improved.

2) next 1M of events from different datasets has been produced, analyzed
and reanalyzed. Graviton datasets generation has been started (Caltech has
this responsibility). 3) Installations on new TeraGrid and NERSC clusters
are going on. 4) ORCA IA64 porting is on going. 5) Statistical analysis of
PBS jobs at NCSA has been started.

2 Status of Deliverables

1) Calorimetry redesign is in progress. ECalTrigPrim has been fixed for the
new version of ORCA 750/760. Documentation has been improved.

2) next 1M of events from different datasets has been produced, analyzed
and reanalyzed. Graviton datasets generation has been started (Caltech has
this responsibility). 3) Installations on new TeraGrid and NERSC clusters
are going on. 4) ORCA IA64 porting is on going. 5) Statistical analysis of
PBS jobs at NCSA has been started.

3 Plans For Next Month

1) Calorimetry redesign, making oval stuff for each test areas in Calorimetry
2) Installations on new TeraGrid and NERSC clusters are going on. 3) ORCA
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IA64 porting is on going. 4) Statistical analysis of PBS jobs at NCSA will
be done.

4 Longer Term Plans

1) Calorimetry redesign. 2) next 1M of events will be produced and analyzed
3) statistical analysis of our PBS tasks on platinum will be done until New
Year
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